%

Progress Report: 4/92

Monthly Progress Report i B
| pec e 5814
Submitted to: Mr. Frank Battaglia, Project Manager -~
USEPA Region I ( &
Waste Management Building

90 Canal Street

Boston, MA (2114 tpns .
RATT=: ,Q\_Ege.étlg

—————

Submitted by: M:s. Diane Leber, Project Coordinator 1D 2rDa
CIBA-GEIGY Corporation Fitp v £ MG 2o |
444 Sawmill River Road ERR AS o
Ardsley, NY 10502 Ot

Pursuant to: RCRA 1-88-1088

Facility Site: Cranston, RI ,

Period Covered: April 1992 (28 March 1992 — 24 April 1992)*
Date Submitted: 10 May 1992

1.0 SUMMARY

- This is the twenty-second monthly progress report. Eight significant events occurred this month.

Project Management. Planning for Phase II continued. On 4/3/92 and 4/6/92, CIBA-GEIGY
and USEPA personnel discussed the possibility of taking a stabilization approach to several areas
at the facility; a meeting to discuss possible stabilization strategies has been scheduled for 5/1/92
in Boston, MA. Personnel from CIBA-GEIGY and Woodward-Clyde Consultants met on
4/14/92 in Wayne, NJ to review possible stabilization strategies.

Soil Gas Survey. Reduction and interpretation of the soil gas survey data continued.

Hydrogeological Investigation. RIDEM granted conditional approval for installation of the
in-river wells and piezometers on 4/16/92.

Hydrological Investigation. Reduction of the bathymetric and sediment thickness data, and
preparation of the bathymetric/sediment thickness maps, continued. Transects were established
on the river. Sampling of Pawtuxet River surface water for total suspended solids (TSS) analyses
using the ISCO samplers began. Sampling of Pawtuxet River sediment for analysis of physical
characteristics and total organic carbon (TOC) content began on 4/13/92; sampling of sediment
for analysis of resuspension potential began on 4/13/92 and was completed on 4/16/92. Screening
and evaluation of the Phase I data continued in order to determine what analytes will be included -
in the river modeling study; research continued in order to determine which analytical techniques
will be required to quantify the analytes modeled, which laboratories will conduct the analyses,
and what quantification limits will be needed for the river modeling study. Stage height measure-
ments of the river began.

Environmental Assessment Field Investigations. Reducing and interpreting the data from

the field surveys began.
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Release Characterization — Production Area. Sampling of surficial soils for PCBs in
AOC-13 began on 4/6/92 and was completed on 4/8/92; 50 samples were collected and sent
for analysis.

Water Level Monitoring. Monthly groundwater level monitoring continued.

Health and Saféty Assurance. A draft Health and Safety Plan for Phase II activities was

completed and sent for peer review on 4/3/92. Comments were addressed and the Phase IT Health
and Safety Plan was revised into final form.

2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1  Sampling Activities Completed

Sampling of Pawtuxet River surface water and sediment for the river modeling study began. Fifty
surficial soil samples were collected in AOC-13 and sent for analysis of PCBs.

2.2  Other Activitles Completed

The other activities (subtasks) completed during this repo;'ting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)
No tasks were in jeopardy as of 24 April 1992.

4.0 OTHER TASKS UNDERWAY (and on schedule)
The tasks that were underway (and on schedule as of 24 April 1992) were described in Section 1.0.

5.0 DATA OBTAINED

Groundwater level data have been obtained but have not yet been peer reviewed. Data from the soil gas
survey and from the environmental assessment field investigations have been obtained; these data are
being reduced and peer reviewed.

6.0 PROBLEM AREAS

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved)
problem areas are reported here.

6.1 Resolved Problem Areas

No prbblem areas remained to be resolved during this reporting period.
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6.2 New Problem Areas

No new problem areas were identified during this reporting period.

6.3 Potenilal Problem Areas

No potential problem areas were identified during this reporting period.

6.4 Outstanding Problem Areas

No probiem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months
(May and June 1992), along with other comments or considerations.

Target
_Qa%e_ Task# Task . Comments/Considerations
ongoing 9 Project Management :
ongoing 10  Data Management
ongoing 11 Project Administration
ongoing 12  Quality Assurance
ongoing 13  Health & Safety Assurance

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS

The plans going forward into May and June include:
* continuing to evaluate analytes of concern for the river modeling study,
* beginning routine water column monitoring for the river modeling study,
» conducting the benthic survey of the Pawtuxet River, and
+ additional planning for future investigations.
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